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(See POLREP #1)Background:I.

Site Location and Description: (See POLREP #1)II.

Removal Action:III.
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July 18, 1994 - The US EPA Region I ERCS prime contractor, OHM 
Remediation Corporation, mobilized to the Site to commence the 
removal action involving the excavation of PCB contaminated soil.

During the first two weeks on-site, Area II of the Site (an area 
approximately 20 feet by 150 feet and one of two locations where 
the transformers were dumped) was excavated, backfilled and the 
access road closed according to the work plan thereby completing 
the cleanup of that area. In Area I, which is the larger area 
and is approximately 30 feet by 300 feet, excavation was begun. 
During the Area I excavation phase, it was determined that a 
limited area was contaminated to greater depths due to the 
different gravel and stratified layers of sand. This area of 
high concentration was eventually determined to be approximately 
20 feet by 30 feet in size and was not delineated during the 
initial Comprehensive Site Investigation due to the state's 
previous excavation activities and the installation of a 
temporary sand surface cover.
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Throughout the course of site activities detailed in this 
section, the EPA OSC was in constant contact with the Rhode 
Island Department of Environmental Management's (RIDEM) 
designated site representative. RIDEM personnel made numerous 
site visits and supported EPA activities.



Summary:

r'

2

Certified Labs analyzed approximately 60 samples under the Phase 
II sampling protocol for confirmatory clearance and for QA /QC of 
the Phase I screening analysis.

During the Site excavation, approximately 300 Phase I soil 
screening samples were collected and analyzed by Rhode Island 

. Analytical Laboratories Inc. (RIAL).

August 5, 1994 - Based on new information, this area of high 
concentrations was defined. The OSC temporarily suspended Site 
operations to reassess the situation and to re-bid
transportation, disposal and analytical subcontracts. The 
revised estimates required additional disposal volumes of 
contaminated soils as well as increased support.

August 22, 1994 - August 26, 1994 - Excavation activities now 
focused on the point-source plume in Area I. A portable Gas 
Chromatograph was operated on-site by the Technical Assistance 
Team (TAT) to screen soil samples and thereby accelerate and 
direct the cleanup by obtaining results within a one to two hour 
turnaround time. Based on the screening results obtained, the 
point-source plume was excavated to a depth of 17 feet and 2 
inches. Confirmatory clearance samples were collected from the 
excavated area on Friday, August 26, 1994 to confirm cleanup 
levels. Non-detect results of the excavated area was obtained by 
the field screening method indicating complete cleanup.

August 29, 1994 - September 2, 1994 - The southern section of 
Area 1 was excavated to a depth of approximately 1 foot.
Screening samples determined non-detection in that area and 
confirmatory clearance samples were collected from the southern 
and northern sections of Area I. RIDEM representatives were also 
on-site to collect state confirmatory samples from Area I. The 
access road leading to Area I was excavated to approximately 6 
inches based on screening sampling results. Soil screening 
samples results were non-detect from samples collected in the 
vicinity of the roll-off staging area. Area I was backfield and 
boulders placed in the access roadway to prevent future access 
and dumping. The ERCS contractor demobilized from the Site on 
Friday, September 2, 1994.

August 6, 1994 - August 21, 1994 - Based on analytical data 
generated from ongoing field screening results, a revised 
excavation plan was developed and implemented for continued 
corrective action. Additional roll-off containers for storage 
and transport were procured by OHM. Site security was maintained 
on a 24-hour basis during the work suspension.



Financial:IV.

for $200,000 to

August 25,1994

Estimated cost pending final invoicing by contractors.

TOTAL PROJECT CEILING: $530,000

August 29, 1994 - Invoice #1 certified for $18,379.08.
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August 1, 1994 - ERCS Mod #1 - increase to the delivery order for 
$50,000 to the existing ERCS Delivery Order.

ERCS Mod #2 - increase to- the delivery order for 
$50,000 to the existing ERCS Delivery Order.

Excavation generated 30 roll offs of contaminated soil that were 
manifested and transported for disposal to Envirosafe in Idaho 
and Chem Waste in Model City, NY.

ERCS 
TAT
CONTINGENCY
INTRAMURAL
TOTAL

OBLIGATION 
$240,000 

72,000 
$ — 0 — 
$ 36,000 
$348,000

BALANCE
$ 60,000 
$ 16,000 
$ 82,000 
$ 24,000 
$182,000

CEILING
$300,000 
$ 88,000 
$ 82,000 
$ 60,000 
$530,000

Over 750 cubic yards of gravel were utilized to backfill the two 
excavated areas.-

September 2, 1994 - On-site field activities have ceased. All 
personnel, equipment and affiliated resources were demobilized at 
5PM. The Site has been cleaned up and secured as set forth in 
the Action Memorandum and the EPA Office of Emergency and 
Remedial Response Hazardous Site Control Division (OS-220)
Directive 9355.4-01 FS.

June 17, 1994 - The initial Delivery Order was issued to the ERCS 
prime contractor, OHM Remediation Services Corp.,
commence the removal action at the Site.



V. Future Plans

CASE PENDS
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- OSC Report to be completed and distributed within the next 
30 days.

- The EPA ERCS prime contractors OHM Remediation
Corporation draft deliverable "Excavation Report" is due 
within the next 14 days with a final report in twenty
days. This report will contain excavation notes, sampling
plan, methodology, method analysis and data tables to 
document and substantiate the cleanup at the Site.

Project Close out is anticipated to be completed by 
October 30, 1994.
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